

parameters

year : 2021
month : 2

Monthly planning resource/project/activity

02/22/2021 03:55

1 real work 1 planned unit for workload = days

Resource	Project	Activity	February 2021																												not planned work
			01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	
A	project one	try manual planning							0.5	0.5		0.5																		1.5	0
	Site Magasin Ski	conception																					1	1	0.5				2.5	0	
	Sum		0	0	0	0	0	0	0	0.5	0.5	0	0.5	0	0	0	0	0	0	0	0	0	0	1	1	0.5	0	0	0	0	4
Amy Chan	Project Test	Task B																					1	1	1	1	1		5	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0
BV	BVProject	Act1																					1	1					2	0	
	BVProject	Act3																							1	1			3	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0
BV2	BVSubProject	SubAct3																					1	1	1	1	1		5	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0
DPI_PMA	DPI_test1	DPI_PRJ1_ACT1																					1	1	0.5				2.5	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0.5	0	0	0	0	2.5	0
Ensysa Unidad 3	Plan De Mantenimiento Unidad 3.2021 Rev.0	Inspección, Mantenimiento y certificación válvulas de seguridad (10 safety valves)																				1	1	1					3	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	0	0	0	0	3	0
Gestionnaire	project one	dsfsf																									0.2		0.2	0	
	Absences	Congés Payés							1	1						1	1	1	1	1			1						8	0	
	Sum		0	0	0	0	0	0	1	1	0	0	0	0	0	1	1	1	1	1	0	0	1	0	0	0	0.2	0	0	8.2	0
Guillaume	Test project	activité 1																					1	1	0.5				2.5	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0.5	0	0	0	0	2.5	0

Heniek	Manual Instruction Time Schedule	Placing an order																						1							1	0	
	jerome	Etudes principale																								1	1	1	1	1		4	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0
Jason	Project2	Task D																						1							1	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0	0	0	0	1	0	
Jean	jerome	Sous tache1																						1	1	1					3	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	0	0	0	0	3	0	
Ma	TRAIN1	Test																						1	1	1	1	1			5	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0	
Manager	project one	Evolution X - Visitas																								1	1	1			3	0	
	Test project	activité 3																						1	1					2	0		
	Project1	Task A																2												2	0		
	Project1	Task B																5												5	0		
	Project1	Task C																4												4	0		
	Project1	Task D																2												2	0		
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	13	0	0	0	0	0	1	1	1	1	1	0	0	18	0	
Marouan	Dcare	Page d'inscription au compte																								1	1	1			3	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	0	0	3	0	
Mary	Project2	Task A																						1	1	0.5					2.5	0	
	Project2	Task C																								0.5	1	1			2.5	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0	
Mathieu	Implementer une digital workplace chez Altea	Avant vente																						1	1	1					3	0	
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	0	0	0	0	3	0	

Member	project one	test_flc															1	1	1	1											4	0
	Dcare	Cahier des charges première version Dcare																					0.9	0.9	0.3						2.1	0
	Dcare	Description FrontEnd app : Wireframes																							0.6	0.9	0.5				2	0
	Dcare	Gestion de projet																					0.1	0.1	0.1	0.1	0.5				0.9	0
	Absences	Congés offerts										1	1																		2	0
	Sum		0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	1	1	1	1	0	0	1	1	1	1	1	0	0	11	0
Membre	project one	test_flc									0.5	0.5						0.5		0.5											2	0
	project one	try manual planning				0.5						0.5						0.5					0.5								2	0
	project one	test2_flc																					0.4								0.4	0
	project one - developement	Evolutoin X - Analysis																					0.1	1	1	1	1				4.1	0
	Sum		0	0	0	0.5	0	0	0	0	0	0.5	1	0	0	0	0	0	1	0	0.5	0	0	1	1	1	1	1	0	0	8.5	0
Nabil	Dcare	Documentation soft passerelle																					1	1							2	0
	Dcare	Résolution bug et amélioration librairie de config																							1	1					2	0
	Dcare	Amélioration de l'étape de configuration : lib + script																									1				1	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0	
Nicolas	jerome	Sous tache1																					0.1								0.1	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0.1	0	0	0	0	0	0	0	0.1	0
Pascal BERNARD	project one	conxception préliminaire																					1	1							2	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	0	0	2	0
Pawel	Easter bunny	Design mould																					1	1	1	1	1				5	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0	
Regis	Dcare	Création compte sans module																					1	1							2	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	0	0	0	0	0	2	0	

Servicio Cambio de Tubos Grupo Minaya	Plan De Mantenimiento Unidad 3.2021 Rev.0	Cambio de plancha seccion Ducto salida de gases Caldera-Regenerativ																						3	3	3	2.5					11.5	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	3	3	3	2.5	0	0	0	0	11.5	0	
Supplier	Manual Instruction Time Schedule	Realization of the order																								1	1	1	1			4	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	0	0	4	0
analyst A	project one	Campagne de tests du printemps																							1	1	0.5					2.5	0
	TDE test	conception																									0.5	1	1			2.5	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1	1	1	1	0	0	5	0
swing developers	jerome	Etudes principale																							5	5						10	0
	Sum		0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	5	5	0	0	0	0	0	10	0	

Sum	0	0	0	0.5	0	0	0	1.5	1.5	0.5	2.5	1	0	0	1	15	3	2	2.5	0	4	30.1	29	20	14	14.2	0	0	142.3
-----	---	---	---	-----	---	---	---	-----	-----	-----	-----	---	---	---	---	----	---	---	-----	---	---	------	----	----	----	------	---	---	-------