[bookmark: _GoBack]PROBLEM WITH RECORDING CALCULATION OF PLANNED DATES WHICH TIME SHEET ENTRIES AND REPLANNING.  Getting random planned start dates.

Recording time less than required time.
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ACTUAL TIME SHEET RECORDING EARLIER THAN PLAN < ASSIGNED TIME.  PLANNED START DATE = ACTUAL DATE, PLANNED END DATE UNCHANGED
Which is what I expected
I then needed to add a new activity to the plan.

So I added one.  Then need to re-run planning to get it to calculate planned dates for this new activity.  I selected the start date of the project to run the project re-plan from as I did not want other planned dates to change for other activities.
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It then changed the planned start date to a random date do idea why it has chosen 31st January. Plus an end date of 26th August which could be 5 days from the first recorded time sheet entry on 20th August.
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The new activity did create dates as I expected.
Where no work assigned but people
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I tried replanning using the 19th August as the start date, but this made no difference to activity #1266 which kept the start planned date of 31st January!
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