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46% 07/23/2015 03/06/2015
14 0% 08/08/201508/06/20153C 500 35 soon 35 possible.

38.7.1 Workshop week 1. - Preparation 121 oh oh

5138.7.2 Workshop week 1 - Execution aon 136h  1355h 205k lah 114 86% 07/23/2015 08/06/2015C, ch,cn 500 as soon as possible

38.7.2.1 Travel ime o o 2¢h 16 o 54 enic 500 must not stare before
38.7.2 Workshop week 1 - Execution

71 38.7.3 Workshop week 2 - Execution aon 1208 oh mn 1ok 14 @ 500 2s soon as possible

38.7.3.1 Travel time o o oh o o 54 0% 0/07/201508/11/2015ch, cn,IC 500 35 soon s possible.

38.7.4 Create qualitative Value Packs 0% 08/06/201508/06/20153C 25 s00n a5 possible

m_m
) 38.7.6 Qualitative Rationale for Scenarios 28h oh oh oh oh 08/06/201508/06/20153C 500 as soon as possible.
= 38.7.7 Create Results Documents 16h oh oh oh oh 1d 0% 08/06/201508/06/20151C 500 as soon as possible
) 38.7.8 Prepare Results Presentation 24h oh oh oh oh 14 08/06/201508/06/20153C 500 as soon as possible.
) 38.7.9 Workshop week 2 - Preparation i2h oh oh oh oh 14 0% 08/06/201508/06/20153C 500 as soon as possible.
= 38.7.10 Coordination 8h 8h oh 8h 8h 14 08/06/201508/06/20153C 500  as s0on as possible
) 38.7.11 Quality Assurance 26h oh oh oh oh 14 08/06/201508/06/20153C 500 as soon as possible.
1) 38.7.12 Risk buffer (to be distributed as ne. szh oh oh oh oh 14 08/06/201508/06/20153C 500 as soon as possible.
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