

Menu

- Today ●
- Tickets dashboard
- Organizations
- Activity Stream
- Projects
- Documents
- Work
  - Tickets
  - Tickets (simple)
  - Activities
  - Milestones
  - Actions
  - Global view
- Follow-up
- Requirements & tests
- Financial
- Risk & Issue Management
- Steering
- Configuration management
- Tools

Documents

0 Unread notifications

External shortcuts

Console messages

Messages

Welcome

Welcome to ProjeQtOr web application

Projects

scope of the numbers counted :      to do ●      not closed ○      all ○

Projects	Progress	Left	Margin	End date	Late	Tickets	Activities	Milestones	Actions	Risks	Issues	Question
A-IS	0 %	9 h	0 %	24/01/2019			2					
A-ENV-Ph II	0 %	0 h					3					
A-ENV-Ph I	0 %	0 h					2					
A-ENV-Réhab	0 %	0 h					3					
ENV-1366-3020	0 %	0 h		04/02/2019	-9 d		2					
ENV-1372-3154	12 %	30 h	-1 %	06/05/2019	77 d		3					
ENV-3333	0 %	19,5 h	0 %	19/02/2019			5					
A-INS	0 %	6 h	0 %				2					
A-INSC	0 %	6 h	0 %				2					
A-ISC	0 %	9 h	18 %				3					
ENV-1374-3162	100 %	0 h		08/05/2019			3					
ENV-1375-3163	0 %	0 h					3					
ENV-1377-3165	100 %	0 h		10/05/2019			2					
IS-1452	97 %	0,5 h	-93 %	10/05/2019	81 d		3					
ENV-PHP Reaction	100 %	0 h	53 %	09/05/2019			3					
testst	0 %	0 h		28/02/2019								
A-IS tete	100 %	0 h	44 %	01/05/2019			0					
Comptabilité	100 %	0 h		06/05/2019			1					
Admin générale	100 %	0 h		11/05/2019			1					
IS-ultimate test	0 %	0 h		20/05/2019								
PROJET - ABSENCE RÉGLEMENTÉE	0 %	0 h										

Tasks assigned to me

Id	Project	Type	Name	Due date	Status	Issuer	Acc.	Resp.
#82	Comptabilité	Tâche	Comptabilité	06/05/2019	Assigné			
#83	Admin générale	Tâche	admin générale	11/05/2019	Assigné	✓		

Tasks I am responsible for

Id	Project	Type	Name	Due date	Status	Issuer	Acc.	Resp.
#5	testst	facture partielle	tata		Enregistré	✓		✓

Tasks I am issuer or requestor of

Id	Project	Type	Name	Due date	Status	Issuer	Acc.	Resp.
#5	testst	facture partielle	tata		Enregistré	✓		✓
#83	Admin générale	Tâche	admin générale	11/05/2019	Assigné	✓		

custom menu

Projects

Activities

Timesheet

Individual expense

Client bills

Import Data

Users

Resources

Contacts

Clients

Providers

Individual expenses types

Project expenses types

Access to forms

Access to data (project dependant)



- Menu
- Today
  - Tickets dashboard
  - Organizations
  - Activity Stream
  - Projects
  - Documents
  - Work
    - Tickets
    - Tickets (simple)
    - Activities**
    - Milestones
    - Actions
    - Global view
  - Follow-up
  - Requirements & tests
  - Financial
  - Risk & Issue Management
  - Steering
  - Configuration management
  - Tools

id	project	activity type	wbs	name	validated due date	planned due date	status	progress	target version	responsible	handle	done	closed
11	A-IS	Tâche	4.1	Service professionnel		24/01/2019	Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
46	A-IS	Tâche	4.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
24	A-ENV-Ph II	Tâche	10.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
25	A-ENV-Ph II	Tâche	10.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
63	A-ENV-Ph II	Tâche	10.3	Terrain			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
22	A-ENV-Ph I	Tâche	11.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
23	A-ENV-Ph I	Tâche	11.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
26	A-ENV-Réhab	Tâche	12.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

No Activity selected.

Documents

0 Unread notifications

External shortcuts






- Menu
- Today
  - Tickets dashboard
  - Organizations
  - Activity Stream
  - Projects
  - Documents
  - Work
    - Tickets
    - Tickets (simple)
    - Activities**
    - Milestones
    - Actions
    - Global view
  - Follow-up
  - Requirements & tests
  - Financial
  - Risk & Issue Management
  - Steering
  - Configuration management
  - Tools

43 Activities

id name

id	project	activity type	wbs	name	validated due date	planned due date	status	progress	target version	responsible	handle	done	closed
11	A-IS	Tâche	4.1	Service professionnel		24/01/2019	Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
46	A-IS	Tâche	4.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
24	A-ENV-Ph II	Tâche	10.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
25	A-ENV-Ph II	Tâche	10.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
63	A-ENV-Ph II	Tâche	10.3	Terrain			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
22	A-ENV-Ph I	Tâche	11.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
23	A-ENV-Ph I	Tâche	11.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
26	A-ENV-Réhab	Tâche	12.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

show closed items



Documents

0 Unread notifications

External shortcuts

- Menu
- Today
  - Tickets dashboard
  - Organizations
  - Activity Stream
  - Projects
  - Documents
  - Work
    - Tickets
    - Tickets (simple)
    - Activities**
    - Milestones
    - Actions
    - Global view
  - Follow-up
  - Requirements & tests
  - Financial
  - Risk & Issue Management
  - Steering
  - Configuration management
  - Tools

Documents

0 Unread notifications

External shortcuts

Console messages

43 Activities id  name         show closed items

id	project	activity type	wbs	name	validated due date	planned due date	status	progress	target version	responsible	handle	done	closed
11	A-IS	Tâche	4.1	Service professionnel		24/01/2019	Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
46	A-IS	Tâche	4.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
24	A-ENV-Ph II	Tâche	10.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
25	A-ENV-Ph II	Tâche	10.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
63	A-ENV-Ph II	Tâche	10.3	Terrain			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
22	A-ENV-Ph I	Tâche	11.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
23	A-ENV-Ph I	Tâche	11.2	Dessin			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
26	A-ENV-Réhab	Tâche	12.1	Services professionnels			Enregistré	0 %			<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Activity