




parameters

start date :
07/17/2021
end date :
06/30/2021
scale : day
project :
PRC BLR 21-22

Gantt planning

07/17/2021 09:25

task	id	start	end	%	valida	assigr	real	left	revised	durati	valida	assigr	real	left	revised	status	type	resources	prio.	planning mode
PRC_BLR_21-22	933	06/16/202	07/19/202	1 %	0 d	775 d	6 d	774 d	780 d	399 d						assign	Devel		500	
GROUP LEVEL MANAGEMENT	934	06/16/202	07/19/202	2 %	0 d	257.5 d	6 d	256.5 d	262.5 d	399 d						record	Manag		500	as soon as possible
PLANNING & MONITORING	935	06/16/202	07/19/202	4 %	0 d	165 d	6 d	164 d	170 d	399 d						record	Manag		500	as soon as possible
PMP/ESTIMATION/PL MAINTENANCE	948	07/01/202	07/15/202	20 %	0 d	5 d	1 d	4 d	5 d	380 d						assign	Manag	BS	500	fixed duration
GROUP/PMT MEETINGS	949	07/01/202	07/14/202	1 %	0 d	100 d	1 d	99 d	100 d	379 d						assign	Manag	BS, NV	500	fixed duration
DAR,Phase Reviews	950	07/01/202	06/30/202	0 %	0 d	10 d	0 d	10 d	10 d	365 d						assign	Manag	NV	500	fixed duration
TIMESHEETS AND STATUS REPORT SUBMISSION	951	07/01/202	06/30/202	0 %	0 d	5 d	0 d	5 d	5 d	365 d						record	Manag	NV	500	fixed duration
GSR/PSR/MA SUBMISSION	952	07/01/202	07/18/202	20 %	0 d	5 d	1 d	4 d	5 d	383 d						assign	Manag	BS	500	fixed duration
GL/PMR/QMR MEETINGS	953	07/01/202	06/30/202	0 %	0 d	10 d	0 d	10 d	10 d	365 d						record	Manag	NV	500	fixed duration
BOARD REVIEWS	954	07/01/202	06/30/202	0 %	0 d	10 d	0 d	10 d	10 d	365 d						record	Manag	NV	500	fixed duration
EXTERNAL MEETINGS	955	06/16/202	06/29/202	10 %	0 d	15 d	2 d	18 d	20 d	379 d						assign	Manag	NV, DM	500	fixed duration
PERFORMANCE APPRAISALS	956	07/01/202	07/19/202	20 %	0 d	5 d	1 d	4 d	5 d	384 d						assign	Manag	BS	500	fixed duration
QUALITY MANAGEMENT	936	07/01/202	06/30/202	0 %	0 d	15 d	0 d	15 d	15 d	365 d						record	Manag		500	as soon as possible
PREP AND ATTENDING FOR PROCESS AUDITS	957	07/01/202	06/30/202	0 %	0 d	7 d	0 d	7 d	7 d	365 d						record	Manag	BS	500	fixed duration
NC STATUS REPORT,CAR PREP AND REVIEW	958	07/01/202	06/30/202	0 %	0 d	8 d	0 d	8 d	8 d	365 d						record	Manag	BS	500	fixed duration
CONFIGURATION MANAGEMENT	937	07/01/202	06/30/202	0 %	0 d	15 d	0 d	15 d	15 d	365 d						record	Manag		500	as soon as possible
CM REPOSITORY MANAGEMENT	959	07/01/202	06/30/202	0 %	0 d	15 d	0 d	15 d	15 d	365 d						record	Manag	NV	500	fixed duration
STUDY & TRAINING(SKILL MANAGEMENT)	938	07/01/202	06/30/202	0 %	0 d	62.5 d	0 d	62.5 d	62.5 d	365 d						record	Manag		500	as soon as possible
SKILL ENHANCEMENT	960	07/01/202	06/30/202	0 %	0 d	15 d	0 d	15 d	15 d	365 d						record	Manag	NV	500	fixed duration
STUDY AND EXPLORE PROJEQTOR	961	07/01/202	06/30/202	0 %	0 d	25 d	0 d	25 d	25 d	365 d						record	Task	BS, NV	500	fixed duration
TRAINING AND STUDY OF DEV 2.0	962	07/01/202	12/31/202	0 %	0 d	22.5 d	0 d	22.5 d	22.5 d	184 d						record	Task	NV	500	fixed duration
PROCESS ACTIVITIES	939	07/01/202	06/30/202	0 %	0 d	517.5 d	0 d	517.5 d	517.5 d	365 d						record	Manag		500	as soon as possible
DEV 2.0:UPDATION & PROPAGATION	940	07/01/202	06/30/202	0 %	0 d	230 d	0 d	230 d	230 d	365 d						record	Manag		500	as soon as possible
DEV 2.0 UPDATION OF QMS - REVIEW	963	07/01/202	06/30/202	0 %	0 d	50 d	0 d	50 d	50 d	365 d						record	Task	BS	500	fixed duration
DEV 2.0 UPDATION OF QMS - BUILD	964	07/01/202	06/30/202	0 %	0 d	100 d	0 d	100 d	100 d	365 d						record	Task	NV, BS	500	fixed duration
DEV 2.0 UPDATION OF QMS - REWORK	965	07/01/202	06/30/202	0 %	0 d	50 d	0 d	50 d	50 d	365 d						record	Task	BS	500	fixed duration
DEV 2.0 PROPAGATION TO USER GROUPS	966	07/01/202	06/30/202	0 %	0 d	30 d	0 d	30 d	30 d	365 d						record	Task	NV	500	fixed duration
PROCESS MANAGEMENT ACTIVITIES	941	07/01/202	06/30/202	0 %	0 d	109 d	0 d	109 d	109 d	365 d						record	Manag		500	as soon as possible

	PROCESS IMPROVEMENTS JUL-SEPT'21	967	07/01/2022	09/30/2022	0 %	0 d	25 d	0 d	25 d	25 d	92 d						record	Task	BS	500	fixed duration
	PROCESS IMPROVEMENTS OCT-DEC'21	968	10/01/2022	12/31/2022	0 %	0 d	25 d	0 d	25 d	25 d	92 d						record	Task	BS	500	fixed duration
	PROCESS IMPROVEMENTS JAN-MAR'22	969	01/01/2022	03/31/2022	0 %	0 d	25 d	0 d	25 d	25 d	90 d						record	Task	BS, NV	500	fixed duration
	PROCESS IMPROVEMENTS APR-JUN'22	970	04/01/2022	06/30/2022	0 %	0 d	25 d	0 d	25 d	25 d	91 d						record	Task	BS	500	as soon as possible
	PRC; PCR IMPLEMENTATION	971	07/01/2022	06/30/2022	0 %	0 d	9 d	0 d	9 d	9 d	365 d						record	Task	NV	500	fixed duration
	QUALITY WEEK/MONTH CELEBRATIONS	942	11/01/2022	11/30/2022	0 %	0 d	20 d	0 d	20 d	20 d	30 d						record	Manag		500	as soon as possible
	QUALITY MONTH EVENT COORDINATIONS	972	11/01/2022	11/30/2022	0 %	0 d	20 d	0 d	20 d	20 d	30 d						record	Task	BS	500	fixed duration
	DATA COLLECTION	943	07/01/2022	03/31/2022	0 %	0 d	87 d	0 d	87 d	87 d	274 d						record	Manag		500	as soon as possible
	DATA COLLECTION OR OTHER SUPPORT(JUL - SEP '21)	973	07/01/2022	09/30/2022	0 %	0 d	24 d	0 d	24 d	24 d	92 d						record	Task	BS	500	fixed duration
	DATA COLLECTION OR OTHER SUPPORT(OCT - DEC '21)	974	10/01/2022	12/31/2022	0 %	0 d	24 d	0 d	24 d	24 d	92 d						record	Task	BS	500	fixed duration
	DATA COLLECTION OR OTHER SUPPORT(JAN - MAR '22)	975	01/01/2022	03/31/2022	0 %	0 d	24 d	0 d	24 d	24 d	90 d						record	Task	BS	500	fixed duration
	DATA COLLECTION OR OTHER SUPPORT(APR - JUN '22)	976	04/01/2022	06/30/2022	0 %	0 d	15 d	0 d	15 d	15 d	91 d						record	Task	BS	500	as soon as possible
	STATISTICAL ANALYSIS	944	07/01/2022	06/30/2022	0 %	0 d	27 d	0 d	27 d	27 d	365 d						record	Manag		500	as soon as possible
	STATISTICAL ANALYSIS (JUL - SEPT'21)	977	07/01/2022	09/30/2022	0 %	0 d	9 d	0 d	9 d	9 d	92 d						record	Task	BS	500	fixed duration
	STATISTICAL ANALYSIS (OCT - DEC'21)	978	10/01/2022	01/01/2022	0 %	0 d	9 d	0 d	9 d	9 d	93 d						record	Task	NV	500	fixed duration
	STATISTICAL ANALYSIS (APR - JUN'22)	980	04/01/2022	06/30/2022	0 %	0 d	9 d	0 d	9 d	9 d	91 d						record	Task	NV	500	fixed duration
	PROCESS PERFORMANCE AND RE-BASELINING AND RE-MODELLING	945	07/01/2022	06/30/2022	0 %	0 d	18 d	0 d	18 d	18 d	365 d						record	Manag		500	as soon as possible
	PREPARATION/REVIEW OF PROCESS PERFORMANCE BASELINES	981	07/01/2022	06/30/2022	0 %	0 d	6 d	0 d	6 d	6 d	365 d						record	Task	BS	500	fixed duration
	PREPARATION/REVIEW OF PROCESS PERFORMANCE MODELS	982	07/01/2022	06/30/2022	0 %	0 d	6 d	0 d	6 d	6 d	365 d						record	Task	BS	500	fixed duration
	ROLL OUT OF PPBs/PPMs IN PROJECTS	983	07/01/2022	06/30/2022	0 %	0 d	6 d	0 d	6 d	6 d	365 d						record	Task	NV	500	fixed duration
	BG EVALUATION AND GOAL SETTING	946	07/01/2022	06/30/2022	0 %	0 d	7.5 d	0 d	7.5 d	7.5 d	365 d						record	Manag		500	as soon as possible
	BG EVALUATION AND FOLLOWUP WITH USER GROUPS	985	07/01/2022	06/30/2022	0 %	0 d	7.5 d	0 d	7.5 d	7.5 d	365 d						record	Task	NV	500	fixed duration
	INTERNAL AUDIT	947	07/12/2022	09/02/2022	0 %	0 d	19 d	0 d	19 d	19 d	53 d						record	Manag		500	as soon as possible
	INTERNAL PROCESS AUDIT - CYCLE #34	984	07/12/2022	09/02/2022	0 %	0 d	19 d	0 d	19 d	19 d	53 d						record	Task		500	as soon as possible
	AUDIT CYCLE#34 - PLAN AND RELEASE AUDIT SCHEDULE	986	07/12/2022	07/30/2022	0 %	0 d	1 d	0 d	1 d	1 d	19 d						record	Task	BS	500	fixed duration
	AUDIT CYCLE#34 - PREPARATION FOR AUDITS	987	07/26/2022	08/13/2022	0 %	0 d	2 d	0 d	2 d	2 d	19 d						record	Task	BS	500	fixed duration
	AUDIT CYCLE#34 - PERFORMING AUDITS	988	08/02/2022	08/20/2022	0 %	0 d	11 d	0 d	11 d	11 d	19 d						record	Task	BS	500	fixed duration

 AUDIT CYCLE#34 - AUDITS REPORTS PREPARATION	989	08/02/202	08/20/202	0 %	0 d	3 d	0 d	3 d	3 d	19 d						record	Task	NV	500	fixed duration
 AUDIT CYCLE#34 - AUDIT SCORE ANALYSIS	990	08/16/202	09/02/202	0 %	0 d	2 d	0 d	2 d	2 d	18 d						record	Task	NV	500	fixed duration